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Executive Summary 
  EXECUTIVE SUMMARY 

EPA response activities relating to Hurricane Sandy continued throughout the operational areas of New
Jersey and New York.  In NJ, teams continued assessments along the coast and recovery of orphaned
containers.  Activities in NY increased due to HHW collection in Nassau and Suffolk County, with
continuation of debris processing in NYC.

Joint field assessments of Atlantic City, Toms River, and Wildwood were conducted with NJDEP in
response to property owner complaints.  Although no materials were collected, EPA provided advice to
home owners and business representatives.  EPA also conducted oversight of a clean-up in Oceanport, a
coastal town devastated by the Hurricane.  The contractor was in the process of removing drums and
cleaning public areas throughout the community.  

Response teams were deployed to retrieve orphaned containers in Atlantic Highlands and Leonardo. 
Teams re-visited several marinas in the area with the Monmouth County HazMat Unit.  HHW was
noted at the marinas, however the HazMat Unit recovered them.  

Assessments continued at drinking water and wastewater facilities in Monmouth and Ocean Counties, in
addition to MCUA and PVSC.  The Clean Waters completed sample collection activities in Newark Bay
for bacteria.  

The Clean Waters has received additional missions of sampling near outfalls where potential raw sewage
discharges have occurred or are known to be currently discharging.

In NYC, EPA continued to sort and segregate debris piles at Father Capadanno (Staten Island), Fresh
Kills #1 and #2 (Staten Island) and Riis Park (Queens).  It was learned that an additional location in
Staten Island has been actively receiving debris.  EPA officials visited the Cedar Grove debris station
located in a residential area hard-hit by storm surge and is evaluating the need for support.



In Nassau County, assessment and recovery teams focused efforts in Long Beach with all recovered
materials being transported to the Nickerson Beach staging area in Lido Beach.  

In Suffolk County, curbside collection of HHW continued in numerous municipalities as the staging
areas continued to receive containers.

Aerial reconnaissance operations continued with support between EPA, USCG, and NOAA.  Flights
were conducted over marsh areas of Staten Island to identify HHW and orphaned container recovery
needs, as well as overflights of the Father Capadanno and Cedar Grove debris piles. 

Regulatory programs had inspectors deployed for UST, Air, and RCRA inspections.  Significant efforts
to determine operational status of facilities, as well as needs of support, continued.  Efforts are currently
concentrated in NY for most programs.

1. Introduction 
  1.1 Background

   
Site Number:

     Contract Number:
 

D.O. Number:
     Action Memo Date:

 
Response Authority: Stafford Act    Response Type: Emergency
Response Lead: FEMA    Incident Category: Removal Action
NPL Status: Non NPL    Operable Unit:
Mobilization Date: 10/29/2012    Start Date: 10/29/2012
Demob Date:

     Completion Date:
 

CERCLIS ID:    RCRIS ID:
ERNS No.:    State Notification:

1.1.1 Incident Category

Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May,
Essex, Hudson, Middlesex, Monmouth, Ocean, Somerset, Bergen, and Union.  On November 5, 2012 FEMA
declared the remaining New Jersey counties eligible for public assistance: Cumberland, Salem, Glouster,
Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.  
Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau,
New York, Queens, Richmond, Rockland, Westchester, and Suffolk.  

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding.  Damage to facilities located
within the impacted area have the potential to transport containers, waste, and process equipment that may
contain hazardous materials.  High winds from hurricane Sandy have caused transformer poles to fall and



substations to catch fire and cause additional hazards throughout communities.  Storm surges along the coast
line and inner waterways have moved sand, sediments, and sludge into residential and business properties. 
Several coastal communities have reported widespread devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites. 
Project managers took numerous steps at Superfund Sites in efforts to prepare for Hurricane Sandy.  Damage
assessments continue at EPA Sites as waters recede, power is restored, and managers are able to access their
sites and regulated facilities.

  1.2 Incident Objectives

    Incident Objectives

1) The health and safety of our responders is the highest priority. 

2)  Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and
operating in accordance with the approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the
storm.  This is the agency’s current operational priority.  Assess needs and support the sustained operation of
waste water facilities impacted by the storm. 

 

4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential
pollution targets, as well as confirm extent of hurricane damage to oil and chemical facilities and critical
infrastructure. 

 

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and
the environment, to include the navigable waterways.  Coordinate actions with the States. 

 

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence
to policies, practices and plans of each. Assure that all stakeholders are informed of response activities and
enhance proactive media and community outreach programs. 

 

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources
continually monitor ESF #10 funds and adjust operations as needed.

8) Pursue and deploy any resources needed to support and sustain agency missions. 

  1.3 Critical Resource Needs

    Critical Resource Needs

Critical Needs to maintain operational status and projected operational goals are being coordinated through
the Resource Unit Leader.  EPA is working closely with local, state, and federal partners to coordinate
critical needs of facilities that have been impacted.  The majority of needs from drinking water and



wastewater facilities are the supply of fuel to maintain and operating status.  Although a function of
Emergency Support Function #3, EPA was been requested to assist in support these needs.  Liaison Officers
in the State EOCs and the FEMA RRCC continue to coordinate with other ESF partners on addressing these
needs.

  1.4 Strategic Considerations

    Strategic Considerations

1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and
safety of responders.

2) Ensure staffing adjustments meet current operational needs.

3) Provide direct work and/or technical support to collect HHW. 

4) Provide technical assistance to local and State governments on debris removal, including options to
maximize recycling and composting.  

5) Coordinate efforts with States to identify needs and resolve issues. 

 

6) The PVSC and MUCA waste water facility responses are a high priority. 

 

7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response
effort with a high emphasis on drinking water and waste water reporting. 

 

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official
repositories. 

 

9) Support the regional and national public affairs needs to provide effective messaging.

2. Current Activities 
  2.1 Operations Section 

    CURRENT ACTIVITIES: 

DIVISION NEW JERSEY 

Eight counties were initially declared eligible for Public Assistance in New Jersey.  Two additional counties,
Cumberland and Hudson, were added on 3 November, 2012.  On 5 November, 2012 FEMA declared all
remaining New Jersey counties eligible for Public Assistance.  

NEW JERSEY RESPONSE ACTIONS

Field operations were focused on providing continued support by the Waste Water Assessment Teams to five
large waste water treatment facilities in Middlesex, Monmouth, Ocean Counties; Water Assessment of a
drinking water facility in Ocean County; Hazmat Assessments in Union, Middlesex, Cape May, Atlantic,



Ocean, and Monmouth Counties; and Recovery Support in Monmouth County.

Assessment Teams (NJ) 

Hazmat Assessment Teams conducted assessment activities in Union, Middlesex, Cape May, Atlantic, Ocean,
and Monmouth Counties during this operational period.  A summary of their activities is provided below. 

Union County 

Bayway/Phillps 66, Linden - On November 13, 2012 a Hazmat Assessment Team conducted an assessment
at the facility.  EPA met with members of the Natural Resource Damage Assessment team (NOAA and
NJDEP) on site to assess damages to date.  NJDEP was on site to assist in the process and transfer the
portion of the response involving the cemetery area from the response group to the LSRP/remediation group. 
All free product has been removed from the cemetery area and remediation work has begun.  Remediation
efforts include using a product named Micro-Blaze on the stained areas of grass in the cemetery area.  The
areas of the cemetery with heavy oil saturation will be removed and re-sodded.  Cleaning of the impacted
headstones has also begun.  Recovery of product from the reservoir areas continues and the facility expects
to be completed with this process by the beginning of next week.  Contract resources have significantly been
reduced since the last reporting period.  As of November 13, 2012 (at 1000), the RP has estimated 146 barrels
of oil have been recovered from the ERB discharge and one barrel of oil has been recovered from the Tank
310 discharge.  Wildlife Impacts as of November 13, 2012 (at 1000):  252 oiled birds had been captured (114
cleaned, 102 were dead on arrival and 36 were euthanized- the majority of the birds were Canada Geese), 6
deer had been captured (5 were dead on arrival), 38 oiled turtles were captured (36 were cleaned and 2 were
dead on arrival), and 1 oiled domestic cat was found dead.  EPA will provide oversight of remediation
activities as needed. 

Middlesex County 

On November 13, 2012 a Hazmat Assessment Team conducted an assessment at the Motiva facility in
Carteret.   EPA met with the Natural Resource Trustees (USCG, NOAA, DOI, NJDEP) on site.  The purpose
of the visit was to agree that the active recovery phase of the response was complete and transition to the
passive recovery phase of the response.  A walk through of the facility was conducted with all parties and the
RP to assess the spill area.  It was noted by all parties that no recoverable material was present.  All parties
signed an Operational Phasing Document which documented the agreement among all parties that no further
federal oversight of operations was needed. On November 13, 2012 a Hazmat Assessment Team conducted
an assessment at the Kinder Morgan facility in Carteret.   EPA met with the Natural Resource Trustees
(USCG, NOAA, DOI, NJDEP) on site.  The purpose of the visit was to agree that the active recovery phase
of the response was complete and transition to the passive recovery phase of the response.  A walk through
of the facility was conducted with all parties and the RP to assess the spill area.  It was noted by all parties
that no recoverable material was present.  All parties signed an Operational Phasing Document which
documented the agreement among all parties that no further federal oversight of operations was needed.

Cape May County 

On November 13, 2012 a Hazmat Assessment Team conducted an assessment in response to NRC # 1029402
in Wildwood.  Oil was reported in the backyard of a home due to the Hurricane Sandy.  The property owner
reported mulch had been impacted by oil. The team observed no oil during the assessment and there was no
detectable odor.  Fact sheets were provided to the resident to better assist with the cleanup process and
information about disposal of the mulch.

Atlantic County

On November 13, 2012 a Hazmat Assessment Team conducted an assessment in response to NRC # 1029814
in Atlantic City.  The resident reported an unknown chemical odor potentially from standing water in the
crawl space, after the flood waters impacted the home.  The team observed no oil and no abandoned
containers at the residence.  Fact sheets will be provided to the resident to better assist with the cleanup
process.

Ocean County



On November 13, 2012 a Hazmat Assessment Team conducted an assessment in response to hotline calls in
Toms River (NRC#s 1029092, 1029561, 1029498).  Three residents surrounding a property all reported the
release of oil from the home heating oil tank which impacted their residence.  The USCG conducted some
mitigation activities with the approval of the property owner’s insurance company.  The insurance company
also obtained a private cleanup contractor who has removed the tanks and initiated cleanup work.  During the
assessment, the pooling water on the property appeared to be dark like oil, but did not display a sheen on
top.  NJDEP also arrived at the site and placed adsorbent pads in several areas of the pooling water in the
back yard. No oil based fluids appeared to absorb into the pad.  It is believed that although some of the
pooled water was dark like oil, it does not appear to be oil. After speaking with the owner and neighbors,
third party liability coverage will address mitigation work on adjacent properties impacted.  USCG has
completed mitigation work and the contractor obtained by the insurance company is expected to address the
remaining cleanup activities.  Fact sheets will be provided to the resident to better assist her with the cleanup
process and information obtained from the USCG will be shared with her as well.

Monmouth County 

On 12 November, 2012 a Hazmat Assessment team conducted assessment activities in coastal towns in
Monmouth County.  In Brielle, the team identified a 30-gallon poly drum with unknown contents and three
fuel bladders tied to a boat slip.  In a county park a 275-gallon fuel tank and numerous HHW was identified. 
A 30-gallon lab overpack with unknown contents was located at the end of Riverside Avenue.  EPA and the
Monmouth County HD Hazardous Materials Unit placed caution tape around the item and the item was
called into the NJDEP Hotline (Case #12-11-13-1441-09).  GPS data was collected at each item location and
EPA met with Monmouth County to discuss coordination relating to hazardous materials.        

Mitigation Team (NJ) 

On 13 November, 2012 a Response Recovery Team was deployed to Monmouth County to collect orphan
containers and transport them to a staging area.  In Linden, NJ the team collected two 55-gallon drums, one
275-gallon heating oil tank and one 90-pound propane tank.  Each drum was approximately half full.  One
drum contained unknown liquid and the other contained petroleum.  The heating oil tank and propane tank
were reported as partially full.  In Leonardo, the team collected one 55-gallon drum, partially full of an
unknown liquid.  All items were transported to the Vineland Waste Collection Station. 

Ocean Water Survey (NJ)

NJDEP requested EPA to conduct ocean water sampling in Raritan Bay.  The Clean Harbors Ocean Survey
Vessel, supplied with EPA DESA personnel, collected surface water samples for fecal chloroform analyses
during this operational period.  The analyses will be performed by the Region II laboratory.  The sampling
locations in Raritan Bay were completed today and sampling will continue tomorrow in Middlesex County at
outfalls with potential sewage discharges.   

Orphan Container Staging Areas 

Vineland Waste Collection Station (Temporary) – ERRS crews continue to transport collected orphan
containers to the facility in Vineland, NJ.  This collection pad is being used temporarily until EPA and
NJDEP can finalize a more permanent location. 

NJ Incident Summary Table 

Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls
received in the REOC.  This information is current as of 1400 hours on 11/13/2012.  The table includes the
materials involved.
  

New Jersey Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals

Oil 8 159 167



Other 1 6 7

Haz 0 3 3

Operational Period Total 9 168 177

Drinking Water Assessments (NJ) 

Water Assessment Teams conducted a field inspection of one drinking water facilities during the 13
November, 2012 operational period.  The assessment was conducted in Ocean County.  A summary of the
assessment activities is provided below.Seaside Heights Water Treatment Plant – Seaside Heights, NJ (Ocean
County, NJ)On 13 November, 2012 a Water Assessment Team was deployed to the Seaside Heights Water
Treatment Plant to assess the operational status of the facility.  There was no structural damage to the water
treatment plant.  The plant is running on generator power with reduced operations.  Only one of the three
wells is fully operational due to loss of electrical power and electrical damage in other two wells.  A boiled
water notice remains in effect due to residual reduced pressure and most of Seaside Heights water remains
disconnected.  No further EPA assistance is required at this time. 

Wastewater Facilities (NJ)

Waste Water Assessment Teams provided continued support to two large water treatment plants and
conducted field assessments of two waste water treatment plants and one pump station during the 13
November, 2012 operational period.   A summary of their assessments and support activities is provided by
facility below.

Passaic Valley Sewerage Commission A Water Assessment Team continued to provide support during the 13
November, 2012 operational period to the PVSC recovery operations.  Meetings occurred throughout the day
with the EPA, DEP, PVSC, COE and others with the primary goals of site cleanup , returning the water
treatment plant to full operational capacity as soon as possible and addressing potential odors concerns.   On-
site FEMA personnel continue to assist PVSC in the cost reimbursement documentation for hurricane related
damages.  

ERRS continues night-time power-washing operations in coordination with PVSC to augment PVSCs
cleanout of the impacted tunnels and basements.   

ERT & SERAS maintains 6 perimeter and 2 off-site air monitoring stations in preparation for the possibility
of fugitive hydrogen sulfide (H2S) emissions during centrifugal dewatering operations.   This air monitoring
program has been implemented to ensure that the surrounding communities are not being adversely
impacted.   All air monitoring results will be forwarded to NJDEP for public dissemination.    

EPA PAD has been alerted to the need for the issuance of public health advisories by the appropriate state or
local agencies in response to the ongoing discharge of untreated sewage by PVSC (and other impacted
facilities).   

EPA PAD will be contacting the EOC to determine if advisories are being issued and by which agencies.
 EPA will continue multi-agency coordination (NJDEP, COEs, PVSC, FEMA) to restore PVSC treatment
status to pre-hurricane efficiencies.    

Middlesex County Utility Authority 

A Water Assessment Team continued to provide support during the 13 November, 2012 operational period to
prepare for upcoming site work.  The site specific HASP for cleanup was updated to address specific work
tasks, site conditions, and hazards.  

EPA attended a meeting with FEMA, MCUA, ERRS Contractor and county HAZMAT/fire marshal to
discuss impacts at MCUA pumping stations.  Discussion included the proposed replacement of equipment
that was used and expended at the Sayreville facility.  EPA also meet with ERRS Contractor (KEMRON)
and MCUA at the Sayreville Pumping Station to discuss specifics of cleanup activities.  In addition, EPA met
with MCUA at their office to discuss logistics and operational details for cleanup activities at the MCUA



facility. 

Monmouth

On 13 November, 2012 a Waste Water Assessment Team was deployed to the South Monmouth Regional
Sewage Authority Wastewater Treatment Plant in Wall Township to assess the condition of this plant.  There
has been no change in status since previous EPA assessment on 4 November, 2012.  The wastewater
treatment plant and collection system is fully operational.  However some pump stations operate with bypass
pumps and emergency generators, as the facility is pending permanent power restoration.  The facility is
planning an inspection of their ocean outfall pending the appropriate ocean conditions.  The facility is
expediting long-term plans to reconfigure the collection system to improve future storm protection. No
immediate EPA assistance is required at this time. 

On 13 November, 2012 a Waste Water Assessment Team was deployed to the Township of Middleton
Sewage Authority Wastewater Treatment Plant in Belford to assess the condition of this plant.  The facility
sustained major flood damage with 6-8 feet of water reported.  There was damage to most electrical
equipment and pumps.  Currently, treatment and collection systems are operational with primary and
secondary treatment running without any bypasses.   No immediate EPA assistance is required.   

On 13 November, 2012 a Waste Water Assessment Team was deployed to the Bayshore Regional Sewage
Authority Wastewater Treatment Plant in Union Beach to assess the condition of this plant.  The plant was
previously assessed on 5 November, 2012 and found to be running with bypass to the secondary treatment. 
As of today, all primary and secondary treatment systems are operational.   The facility is working to restore
the filter press to resume full dewatering operations for the sludge.  Stoney Brook Regional will handle the
sludge in their incinerator until Bayshore’s incinerator is repaired.   At this time, the facility is not certain of
the integrity of the incinerator.  They are starting to evaluate the extent of damage. The facility estimates that
it may be several months before the facility can resume on-site incinerator operations.   No immediate EPA
assistance is required.        

Ocean 

On 13 November, 2012 a Waste Water Assessment Team was deployed to the Mantoloking Pump Station in
Mantoloking Boro to assess the condition of this station.  The pump station was completely destroyed by
direct ocean impact during storm.  This pump station is owned by Mantoloking Boro and operated by the
Brick Township Municipal Utilities Authority.  The Mantoloking wastewater collection system is inoperable
pending a total rebuild of this pump station.  According to the utility authority, FEMA is currently planning
to install a temporary station once the area is secured and the permanent pump station plans to be rebuilt. 
Assistance is being requested by Mantoloking to assess and repair the remainder of the collection system. 
No immediate EPA assistance is required. 

On 13 November, 2012 a Waste Water Assessment Team was deployed to the Brick Township Municipal
Utilities Wastewater Treatment Plant in Brick Township to assess the condition of this plant.  This location
also includes a drinking water treatment facility.  The sewage collection system is operational, with the
exception of the barrier island system (north of Mantoloking).  The majority of the pump stations did sustain
flood damage to electrical and pumps.  Several of the pump stations are running off of bypass pumps as
repairs are being made.  Electric service has been restored to most of the system, however certain stations are
still running off of generators.  They are able to maintain adequate fuel to keep the generators running.  The
barrier island system has sustained major storm damage.  Much of the system has been inundated with sand. 
The collection system will need to be vacuumed out and fully evaluated to determine the extent of damage. 
The area served by this system has been evacuated and is currently w/o electric service.  The drinking water
facility did not sustain any flood damage.  Electric service has been restored, but has not been completely
reliable.  As such, they continue to utilize back-up diesel generators.  Fuel supply is not an issue at this time.
The treatment system is fully operational and meeting all requirements.  The system never lost pressure. 
FEMA and USACE have assisted the facility with obtaining back-up generators.  No immediate EPA
assistance is required.

New Jersey Hazardous Waste Summary                                                                  
                             Operational Period:  11/13/2012  



            Small     

    Propane    Containers  Other  Containers  Op-
Period 

Location
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Vineland
Container
Storage
Facility

0 0 0 0 0 0 0 5

      
DIVISION NEW YORK

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings,
Nassau, New York, Queens, Richmond, Rockland, Suffolk, and Westchester. 

EPA continues to support USCG efforts at the Staten Island EOC. 

Assessment teams have staged HHW locations in Staten Island, Queens, Suffolk County, and Nassau
County. 

Collection and segregation activities continued at all HHW locations. 

Assessment teams also continue to follow-up with NRC incident reports.

NEW YORK RESPONSE ACTIONS

Assessment Teams (NY)

New York City

EPA, USCG, and NOAA conducted a flyover of Staten Island to evaluate areas of concern. EPA
evaluated if orphaned containers or other HHW could be located in marshy areas closest to the storm
surge. The flyover did not reveal any orphaned containers in these marshy areas. The flyover also
covered the Cedar Grove debris dumping site and the Father Capodanno facility. Both areas showed
aggressive efforts by NYC Department of Sanitation to remove wastes from these areas. In Staten
Island, eight assessment teams were onsite to continue to provide assistance to USCG. 

NYC Debris Management Plan

  
EPA, NYC Department of Sanitation, Army Corp. of Engineers, and other officials continue to meet
and discuss the management of debris from recovery efforts associated with Hurricane Sandy. 
Although EPA has been requested to manage HHW and orphaned containers at staging areas in NYC,
the ACE is in charge of the overall debris management.  During the operation period it was learned
that a fourth debris area was located in NYC.  The Cedar Grove pile is located in a residential
community on a vacant lot.  The need for this debris pile was due to the storm surge in the area having
drastic impacts to residential and commercial properties.  EPA visited this Staten Island debris pile
and is assessing the need for support.  

  
At Father Capadanno, operations moved into a 24 hour timeframe with the ACE increasing equipment
and personnel.  Debris is being sent to Fresh Kills as well as going directly to the Seneca Meadows



Landfill in Waterloo, NY.  Material from the Fresh Kills Landfill is being barged to the Port of
Albany/Coeyman where metal is recycled and other debris continues by truck to Seneca Meadows. 

  
EPA continues management of the Riis Park debris pile as well, where materials continue to be trucked
to Seneca Meadows.

Suffolk County

EPA recovery teams continued curbside collection of HHW, with four teams operating in Babylon,
Patchogue, Islip, and Riverhead. Two orphan drum locations were received from NYSDEC. 

Nassau County

Work in Nassau County focused on ERRS collection of HHW, orphan containers, and oil; field
assessments of NRC incident reports; and response to NYSDEC requests.  Drums and HHW collected
by ERRS was transported to the staging pad in Lido Beach. Assessment teams conducted follow-up
site visits to NRC incident reports in Long Beach (#1029362 & #1030155), East Rockaway (#1029560),
and Oyster Bay (#1028722). NYSDEC requested assistance with drums in Seaford, and NYSDEC
evaluated additional locations in Oceanside. 

HHW Staging Areas (NY)

Father Capodanno (Staten Island)

EPA continued to coordinate HHW efforts with USACE. The USACE contractor (ECC) began
working 24/7 to remove debris from the Father Capodanno facility in Staten Island. The contractor
mobilized additional equipment to the site and debris removal operations continued to increase in
magnitude. Limited truckloads of debris were delivered to the area. 

In addition to the Father Capodanno facility, the Cedar Grove debris dumping area, located less than
one mile from the Father Capodanno site, was receiving and removing debris. To date the debris
removal efforts at Father Capodanno have taken precedence over the Cedar Grove area due to the
location of the Father Capodanno facility. EPA anticipates that HHW collection efforts at the Cedar
Grove location will commence within the next few operational periods.

Fresh Kills Landfill (Staten Island)

ERRS continued separation of existing debris piles staged by NYC Department of Sanitation at both
Plants #1 and #2. ERRS also has equipment available onsite for the transfer of tank liquids to DOT
shipping containers. At Plant #2, lighting has been provided for HHW staging making it fully
operational.  Segregation of HHW from the debris pile continued. Segregated HHW will be transferred
to the HHW Staging Area #2 as 1 cubic yard storage boxes are packaged. Drums and other oversized
containers that may contain hazardous wastes or substances will also be transferred to the HHW
Staging Area #2. Orphan containers collected from locations within the five NYC boroughs will be
staged at HHW Staging Area #2 for characterization and disposal.   

Jacob Riis Park (Queens)

HHW continued to be collected, segregated, and staged for transportation and disposal at the Jacob
Riis HHW collection site.  It is estimated that approximately 3,000 cubic yards of debris material was
sifted for HHW and site operations has resulted in significant truck traffic.  A representative of the
Mayor’s office and other reporters visited the site for photographic documentation of site operations. 

NY Incident Summary Table

Below is a summary table for NY Incident Reports as reported by the National Response Center and
calls received in the REOC.  This information is current as of 1400 hours on 11/13/2012.  The table



includes the materials involved.

  

New York Incidents

Number of Notifications to EPA

Material Type Reporting Operational Period Previous Totals Grand Totals

Oil 0 118 118

Other 3 13 16

Haz 0 0 0

Operational Period Total 3 131 134

 
Wastewater/Drinking Water Information (NY) 

No wastewater or drinking water facilities were inspected in NY during the operational period. 

New York Hazardous Waste Summary    
                                                                                                 Operational Period:  11/13/2012  

            Small     

    Propane    Containers  Other  Containers  Op-
Period 

Location
Cumulative 

Location Drums Tanks Cylinders (6-54 Gal) (Large) (<5 gal) Totals Totals

Cedar Grove
Staging Area 1 0 0 0 0 0 1 1

Fr. Capadano
Park, Staten
Island

0 14 15 0 0 325 354 1328

Fresh Kills
Landfill
Plant #1

0 1 5 0 0 196 202 361

Fresh Kills
Landfill
Plant #2

2 5 4 0 0 129 140 375

Islip
Multipurpose
Recycling
Facility

0 1 7 0 0 43 51 51

Jacob Riis
Park,
Queens, NY

0 0 4 0 0 237 241 1145

Nickerson
Park 0 0 0 0 0 0 0 0

Patchogue
WWTP 1 0 0 0 0 132 133 134

Patchogue



WWTP
(Mastic
Beach)

0 1 0 0 0 91 92 92

Riverhead
Collection
Area

0 0 0 0 0 1 1 1

Venetian
Shore Park 0 0 3 62 0 684 749 1369

Night Operations

Ten (10) new calls came in from the NRC during this operational period; all calls were Hurricane Sandy
related. 
All daytime call entries from 11/12/12 are still open and need to be reviewed by E. Rothouse as per the
Situation Unit Leader.  No responses were required.  The Situation Report was sent out at 22:00.

REGULATED FACILITIES
A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This
information includes facility contact person information, latitude and longitude, and description of release
circumstances and cleanup efforts, and whether any EPA assistance is requested. The marker for EPA
assistance is whether a regulated substance has been released into navigable waters and/or the environment.
The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and New
York.

 

Regulatory Program Number of Facilities
Contacted

Number of Facilities
Reached

Report of Facility
Releases

FRP 67 63 4

RMP 30 28 0

SPCC, Marinas, &
Other Oil

265 255  0

Total 362 346 4

 

The four FRP facilities that reported releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway,
EH Werner, and the Motiva Sewaren facility.  These sites are actively addressed with NJDEP and USCG. 
An OSC has visited Phillips 66 Bayway and Motiva Sewaren to monitor cleanup efforts and provide
assistance.  
In addition to an email distribution by the New York Marine Trades Association and Marine Trades
Association of New Jersey to over 425 members, the Region is actively involved in contacting and reaching



potentially impacted marinas via telephone and emails. Marinas are being reminded to contact the NRC to
report spills, sheens, and lost oil tanks and containers.  The Region is evaluating all marinas damage
assessment responses in order to determine appropriate follow-up.
Damage assessment results have been received, via email, by most registered RMP and FRP facilities in
New Jersey and New York.  The Region is evaluating all damage assessment responses in order to determine
appropriate follow-up.
Compliance assistance concerns are being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil
facilities.  
  RCRA Corrective Action Sites

 

 

State/County Facilities Facility Status
Confirmed by
EPA or State

Issues Reported by
Facility, State or
EPA*

New Jersey (1A) – Middlesex. Monmouth, Union,
Passaic, Somerset, Hudson, Bergen, and Essex
Counties

55 49 9

New Jersey (1B) – storm surge areas in Salem,
Burlington, Gloucester, and Camden Counties

17 15 0

New Jersey (2) – facilities in other counties/non-storm
surge areas

34 32 0

New York - All NYC, Nassau, Suffolk, Westchester,
and Rockland Counties

37 19 2

 
CASD deployed a team of 2 corrective action project managers to assess up to nine targeted facilities in
Queens and Nassau counties during the afternoon of November 13.  The team’s progress and findings will be
reported in the next Sit Report.  CASD is also on standby to deploy two teams of 2 corrective action project
managers to assess up to 18 targeted facilities in Bergen, Essex, Hudson, Union, Middlesex and Monmouth
counties the beginning the morning November 14, pending the approval of the DRA.

DECA Information for 11/13/12 Situation Report

 

Underground Storage Tanks:

 
Summary of DECA UST personnel in field: 11/13/12: 

Three (3) teams deployed in NYC Evacuation Zone A:  Manhattan (Sacker/Martin (SEEP, mass transit MTS);
 Suffolk County North Shore (Zafonte/Misluk (SEEP), R2 GOV); Suffolk county North Shore (Moy/Guster-,
R3 GOV).
 
Two (2) teams deployed in NOAA surge zone of Nassau County (SAIC (Hahn/Peebles),
(Browning/Whittum) Contractor Vehicle).

 
Summary of UST Site Assessments: 



Up to 11/12/12: Total of 135 UST assessments completed.  109 UST assessments are federally regulated
UST facilities in Evacuation Zone A areas of Staten Island, Rockaways and Brooklyn/Coney Island, 21
assessments are federally regulated USTs at retail facilities in the storm surge zone of Nassau County, 5
assessments are > 50,000 gallon backup generator USTs on Staten Island and Lower Manhattan.

 

 

 

State Universe Visited Contacted
via Phone

Reached
via
Phone

Problem?

NY 163* 135 11 9 Coney Island Hospital.  Hospital registered USTs were
sound.  1 UST registered to the hospital and operated by
NYFD-EMT appears abandoned and unsecured with diesel
fuel.  Dispenser is locked.

Staten Island Yacht Sales & Marina.  USTs could not be
located; dispensers destroyed. 

NYPD 60th Police Precinct 2951 W 8th Street, Brooklyn NY
11224.  Facility heavily damaged and not operational. 
Recently installed USTs not assessed by operator, lowest
priority for facility. 

Verizon Wireless 140 West St. Manhattan basement with
backup generator USTs flooded; release reported and
responded to by NYSDEC.

55 Water St. Manhattan : basement with backup generator
USTs flooded; release reported and responded to by
NYSDEC.

Oak Wood Beach STP on Staten Island gasoline USTs not
operational due to dispenser malfunction.

No Power:  24 facilities 

Storm Damaged Facility: 39 

Storm Damaged UST System (# facilities) : 10 Yes 12
unknown

Spills:  2 

Require Follow-Up: 29 facilities

*Universe expanded to include Nassau County Surge Zone retail facilities and additional facilities
encountered in the field that were not on NYSDEC master list of registered federally regulated USTs

 
NJDEP reported the following UST Activities for Northern Region.



 

Total # Facilities 113 Site visits – 12 were follow ups - 101  Individual
sites                                                       

Total Needing Assistance                                              

Total Not Operating Operating on Grid Operating on Generator

50 47 4

Flooded  27 Flooded 11 Flooded 0

No Power 23 No Power
 

No Power
 

Flooded tanks      3 sites had water in UST                

 
NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating
due to power loss. They are analyzing data to include in summary table to be reported next week.

 
Large Quantity Generators (LQG):

Summary of DECA LQG personnel in field: 11/13/12: 

Two teams of two inspectors each deployed to inspect LQGs in New York. One team (Abdool Jabar and
Sam Kerns) inspecting two LQGs in Queens, the other team (Carl Plossl and Steven Petrucelli) inspecting
two LQGs in Manhattan.
Summary of LQG Site Assessments: 

Up to 11/12/12:

 

State Universe Visited Contacted via phone Reached via phone Problems

NY 129 18 0 (plan on performing site visits to all)
 

2

NJ 404 0 13 8 0

 
Identified Problems:
1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island - Four 55-gallon drums of waste
lost (one of which was D001/D018 hazardous waste - solvent soaked rags, the other three were non-
hazardous well purge water). Facility unsure of whether this was reported to the spill response center - we
have reported this to the EPA incident command. Also lost 15 5-gallon pails of unknown product, some but
not all of which were recovered. Wilfredo Palamino was also present at the site for corrective action
assessment. Facility also lost hazardous waste documents.
2. Kinder Morgan Carteret Facility - Facility not visited but EPA inspector was informed that several large
tanks had floated up, were damaged, and had released their contents.



Summary of Pesticide Producing Manufacturers Assessments: 

Up to noon 11/13/12:

 

State Universe Contacted via Phone Reached via Phone Problems

NY 85 51 42 0

NJ 187 179 113 1

Total 272 149 109 1

Identified Problem:
Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-
589-3544, contact Mark Epstein, VP Operations. They manufacture pool chemicals. As a result of fire and
storm surge from hurricane, they have several hundred tons of pool chemicals that are contaminated. They
contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since the chemicals
are unsecured.

 
Summary of Air Facility Assessments: 

 
Summary of DECA Air personnel in field: 11/13/12: 

Three teams total deployed on 11/13 to inspect Major/Synthetic Minor facilities in NY. There are two teams
of two inspectors (Richard Kan and Johnny Chiang), (Steve Carrea and Ralph Longeran) and one team of
three (Joseph Cardile, Mozafar Ghaffari, and Phil Ritz). Each team inspecting two Majors/Synthetic Minors
in Brooklyn. 

 
Summary of PCB Facility Assessments: 

  

NJ Reported Transformer Releases*

Universe                      Non-PCB Unknown for PCBs Confirmed PCB Release

72        34 36 2

*Due to ongoing emergency response operations at the utilities, they will not be contacted until power
restoration is complete.

Identified Problem:
Rockland Electric – Two pole mounted transformers discharged PCB oils into street. Absorbent was placed
on road, but vehicles re-entered area and tracked spilled oil down the road.



 

NY Reported Transformer Releases*

Universe                      Non-PCB Unknown for PCBs Confirmed PCB Release

646 0 645 1

*Due to ongoing emergency response operations at the utilities, they will not be contacted until power
restoration is complete.

Identified Problem:
NYS Electric and Gas - 5 gallons of oil containing PCBs from a pole transformer. Company is addressing.
  

Permitted PCB Storage and Treatment Facilities in the Impacted Area*

            State            Universe Contacted Reached Confirmed Release

NJ 10 storage facilities     10 4 0

NJ 1 disposal facility 1 1 0

NY 5 storage facilities 5 2 0

 

SUPERFUND SITE ASSESSMENTS 

Assessments at EPA Superfund Sites were requested by State and County representatives to determine any
potential threats caused as a result of Hurricane Sandy.  Some facilities were noted to have structural damage
as a result of the Hurricane.  However, it is the potential impact to the health of residents in the community
that is the greater concern.  Response actions are being and will be taken to mitigate and prevent any
identified release or public health threats.  

 

Superfund Site Assessments

 
Within Declared Counties Assessed  Pending  Posing Potential Threat

Remedial Sites

New Jersey 114 (including 3  proposed) 108 6 1*

New York 28 (0 proposed)* 22 6 0

Removal Sites

New Jersey 83 83 0 0

New York 22 22 0 0



*The proposed site previously counted is no olonger a contender for NPL status.  The site was removed from
the total count.   

Raritan Bay Slag (NJ)

Analytical data has been received regarding samples collected following impacts from Hurricane Sandy. 
Public Affairs and the Environmental Unit generated maps detailing locations and results of samples.  A
public meeting to be held in the next operational period will be attended by EPA OSCs in the Removal
Program.  EPA is coordinating with FEMA to address the concerns at this site, including funding
mechanisms to provide site stabilization needs.

  2.2 Planning Section

    PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period,
and assist with needs in support of operations.  The utilization of FlexViewer continues to grow as more
regulatory programs commence and continue assessments.  EPA personnel working in various regional
offices are able to view data, generate maps, and become aware of the Common Operating Picture.  ASPECT
imagery has been uploaded and is being used to determine additional areas of assessment for drinking water
facilities, wastewater facilities, HHW reconnaissance points, orphaned container recovery efforts, location of
EOCs, potential staging areas, etc.  This imagery will also be used when assessments to determine changes of
the NJ and NY coast lines commence.

  2.3 Logistics Section

    Logistics
Logistics secured hotel room for personnel deployed and arriving for this operational period and the next. 
PPE and additional resources have been acquired and delivered.  Several shipments have yet to be received
and are on back order.  Vehicle inventory is down to about 4 [vehicles].

  2.4 Finance Section

    FINANCE   EPA continues to track costs and monitor funding levels against FEMA Mission Assignments. 
Current Mission Assignments and Estimated Expenditures and Daily Cost Burn as of 11/13/2012 @ 1330
hours; 

 

Region,
State

Agreement # Agreement
Date

Agreement
Amount

Costs
Incurred To
Date

Estimated
Burn Rate
($/day)

Purpose
 

 

Region
2, New
Jersey

4086DR-NJ-
EPA-01 Expires
12/10/12

10/30/2012 $300,000.00 $254,621.41 $18,187.24 ESF-10 EOC
deployment
and assessment
assistance in
NJ

 

 



Region
2, New
Jersey

4086DR-NJ-
EPA-02 Expires
12/01/12

11/1/2012 $300,000.00 $243,530.67 $20,294.22 Drinking &
Wastewater
Assistance

 

 

Region
2, New
Jersey

4086DR-NJ-
EPA-03 Expires
11/30/12

11/2/2012 $1,000,000.00 $68,868.00 $6,260.73 Technical
Assistance for
Environmental
Assessments

 

 

Region
2  New
Jersey

4086DR-NJ-
EPA-04 Expires
03/02/12

11/2/2012 $3,500,000.00 $202,668.50 $18,424.41 Direct Federal
Assistance for
oil/hazmat
field ops

 

 

Region
2  New
Jersey

4086DR-NJ-
EPA-05 Expires
12/08/12

11/08/2012 $1,000,000.00 $133,897.42 $7,876.32 REOC
 

 

             

 

Region
2 New
York

4085DR-NY-
EPA-02 Expires
11/10/12

10/30/2012 $400,000.00 $485,538.34 $34,681.31 ESF-10 EOC
deployment
and assessment
assistance in
NY

 

 

Region
2 New
York

4085DR-NY-
EPA-01 Expires
12/01/12

11/1/2012 $300,000.00 $15,131.96 $1,261.00 Drinking &
Wastewater
Assistance

 

 

Region
2 New
York

4085DR-NY-
EPA-04 12/04/12

11/4/2012 $500,000.00 $202,091.20 $22,454.58 Technical
Assistance for
Environmental
Assessments

 

 

Region
2 New
York

4085DR-NY-
EPA-03 12/01/12

11/2/2012 $1,500,000.00 $645,542.72 $58,685.70 Direct Federal
Assistance for
oil/hazmat
field ops

 

 

Region
2 New
York

MA#
Unknown/Verbal
MA Pending

NA $75,000.00 $10,251.39 $603.02 Dewatering
Ops  

 

$8,880,000.00 $2,266,380.19 $133,316.48
 

 

   



   

 

 
Reconfirmation of MA Funding Obligations Necessary (Ceiling increase or separate
funding streams)

EPA continues to track costs and monitor funding levels against FEMA Mission Assignments. Current
Mission Assignments and Estimated Expenditures and Daily Cost Burn as of 11/13/2012 @ 1330 hours.

  2.5 Other Command Staff

    2.5.1 Safety Officer

Safety Officers met with the OSHA JFO representative and coordinated having OSHA staff stationed at the
Regional Emergency Operations Center (REOC) in Edison, New Jersey to better coordinate field operations
and activities. Based on this coordination, OSHA staff will arrive tomorrow. CISM representatives are in
route to provide CISM services to field staff starting on November 14th.  JHAs were finalized and posted on
the EPA website.

2.5.2 Liaison Officer

Steve Touw is currently serving as the ESF-10 rep at the NJ JFO in Middletown, NJ, which continues to
expand in staffing and capabilities.
A USCG JFO Team reported to the JFO on 11/12, and EPA briefed them on the status of current operations,
coordination between EPA, USCG and the respective states, strategies for on-going response actions, etc.  

 
The LNO participated in a conference call on the regional “Assessment and Hauling Away of Abandoned
Boats (AHAAB) Plan,” and provided an overview of debris management activities and plans for both NJ and
NY in response to Hurricane Sandy.

 
EPA continued to staff the NY JOC located in Queens.  The NYSEMO operations have moved out of the
Albany location to be closer to operational activities.

 
In Staten Island, EPA continued to support the USCG and participate in the Unified Command.  EPA is
assisting USCG in shoreline assessments, container recovery operations, debris management, and aerial
reconnaissance missions.

 

 
2.5.3 Information Officer
Pat Seppi is the PIO for November 12 thru 16 and can be reached at 646-369-0068.  A four person CIC team
deployed to Babylon, NY and met with OSCs on November 12.  Recommendations from the CIC team will
be used by the PIO to develop a HHW collection communications and outreach strategy.  Sample results
from the Raritan Bay Slag Superfund site were posted on the Web this operational period.  The Information
Office continues to respond to media and stakeholder inquires on Gowanus Canal and Newtown Creek
sampling.  The Info Office has drafted Web text for reporting the Shinnecock Nation well testing results for



posting on November 13, following notification to the tribe.  Info office is attempting to contact the
Middlesex County OEM to determine if they are issuing any health advisories on raw sewage discharge into
Raritan Bay resulting from reports that there boating and jet ski runs observed on the bay close to the outfall. 
Info office is working on a number of outreach products:  HHW Public Service Announcements, New Jersey
basement pump-outs, Nassau County HHW flyer and press release and an asbestos fact sheet.  

3. Participating Entities 
  3.1 Unified Command

Unified Command has been established in Staten Island with the United States Coast Guard Sector New York.
Mission Assignments have been issued to USCG for assessment and mitigation along the shores of Staten
Island. USCG is focused on conducting shoreline assessments and has requested EPA contractor support to
assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very
specific Mission Assignments. EPA is also coordinating efforts to have interior areas that may have also been
impacted as a result of storm surge and high winds. 

EPA has participated in coordination calls with Sector Delaware Bay. Although UC has not been established
for this Sector, one may be forthcoming.

3.2 Cooperating Agencies 

EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate
environmental threats caused by Hurricane Sandy. Federal partners include FEMA, Army Corp. of Engineers,
USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include Departments of
Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County
and local officials are also integrated in decision making and tactical assessments of situations.

4. Personnel On Site 
 
 

 

Region/State Current EPA
Personnel In Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor Personnel In
Field

EPA
Personnel in
REOC

Contractor
Personnel in
REOC

 Total

Region 2 53 40 93

    New York 25 118 143

    New
Jersey

17 25 42

Total 42 143 53 40 278

 

  

Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy



 

  OSCs RMs PIOs
Water
Specialists

GIS
Specialists RPMs CICs

Other
(field
capable)

Other (not
field
capable)

Total
by
Region

Region
1 8 0 0 0 0 0 1 0 0 9

Region
3 5 0 0 0 1 0 0 0 1 7

Region
4 1 0 0 0 0 0 0 0 0 1

Region
5 0 0 0 0 0 0 0 0 0 0

Region
6 0 0 0 0 0 0 0 1 0 1

Region
7 1 0 0 0 0 0 0 0 0 1

Region
8 0 0 0 0 0 0 0 0 0 0

Region
9 0 0 0 0 0 0 0 0 0 0

Region
10 0 0 0 0 0 0 0 0 1 1

HQ 0 0 0 0 0 0 0 0 0 0

Special
Teams 0 0 0 0 1 0 0 5 1 7

Total by
job title 15 0 0 0 2 0 1 6 3 27

 

5. Definition of Terms 
  Definition of Terms

Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of
Unified Command. 

E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity
undertaken by the Operations Section which mitigated an immediate threat to human health or the
environment. 

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for
responding, to the maximum extent practicable, to a worst case discharge, and to a substantial threat of such a
discharge, of oil.  Required by certain facilities that store and use large quantities of oil. 

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or
reactive ingredients is hazardous.  This includes pesticides, paint, solvents, etc. 



Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill
disposal 

Monitoring - Using equipment which will give limited real-time information about constituents in
environmental media.  This method is used most often for air and water testing. 

RCRA - Resource Conservation and Recovery Act. 

RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic
potentially air born chemicals whose releases may impact human populations are required to submit to EPA a
plan for  hazard assessment, prevention, and emergency response. 

Sampling -The process of taking environmental media for  analysis at a laboratory of its constituents.  These
tests may require multiple days to complete, but test for a wider array of constituents than monitors. 

Small Container - any container with a potential capacity of less than 5 gallons. 

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic
chemical releases and other waste management activities reported annually by certain covered industry groups
as well as federal facilities. This inventory was established under the Emergency Planning and Community
Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990. 

Unified Command - A structure based on the Incident Command System (ICS) that brings together the
Incident Commanders of all major organizations involved in the incident in order to coordinate an effective
response, while at the same time allowing each to carry out their own jurisdictional, legal, and functional
responsibilities. 

White Goods - Large home electronics such as refrigerators, washing machines, and dryers. 

WW - Wastewater Treatment Facilities

6. Additional sources of information 
  Region 2 Water Highlights

Drinking Water and Wastewater Facility Status – See today’s Tables for a snapshot of facility status.  The
Situation Report issued overnight will include the narrative from the OSC reports today.  Note the changes to
the drinking water tables; they focus more precisely on issues of concern, i.e., total systems currently impacted,
if they are on a generator or have no power, and how many boil water advisories and water outages.  We will
make changes to the wastewater tables on 11/14.  

EPA Sampling in NY / NJ Harbor – At the request of the New Jersey Department of Environmental
Protection (NJDEP), EPA Region 2 is sampling for fecal coliform in the NY/NJ Harbor and at the PVSC
outfall on 11/13 and is analyzing those samples in the Region 2 lab.  These samples (and others collected on
11/11 and 11/12) will be compared to samples that NJDEP took on 11/9. 

NJ Drinking Water Facilities 

Summary – The universe of community systems is 612, serving a population of 9 million.  A community
drinking water system is a public water system that provides drinking water year-round.  Thirty-three systems
are currently impacted (the system has not resumed normal operations as determined by the state).  Twelve
systems have issued boil water advisories, and 2 summer vacation communities have water outages.  Eighteen
systems are on generators; the power systems are unknown for the systems that have boil water advisories.   

Water Highlights Insert: 

Seaside Heights Water Treatment Plant – Seaside Heights, NJ (Ocean County, NJ) On 13 November, 2012, a
Water Assessment Team was deployed to the Seaside Heights Water Treatment Plant to assess the operational
status of the facility.  There was no structural damage to the water treatment plant.  The plant is running on
generator power with reduced operations.  Only one of the three wells is fully operational due to loss of
electrical power and electrical damage in other two wells.  A boiled water notice remains in effect due to



residual reduced pressure and most of Seaside Heights water remains disconnected.  No further EPA assistance
is required at this time. 

NJ Wastewater Treatment Plants 

Summary – The universe of wastewater treatment plants is 179.  Thirty are currently impacted.  Based on
information provided by NJDEP, all of these are operational; 19 are on the grid, and 11 are on generators. 
Two facilities are bypassing or not providing full secondary treatment. 

Middlesex County Utility Authority (MCUA) – The plant (110 million gallons per day (MGD) average dry
weather flow) is on the grid and receiving wastewater from the South Amboy pump station (~ 3-4 MGD),
Sayreville Pump Station (~ 50 MGD, but normally 70 MGD), and the Edison Pump Station (~ 20 MGD, but
normally ~ 70 MGD to address wet weather flow).  The remainder of the Sayreville Pump Station flow (~ 20
MGD) is discharging untreated wastewater to Washington Canal/Raritan Bay.  Total current flow to the
treatment plant (and being treated) is 68.5 MGD.
 
Sayreville Pump Station Status:  The station now has the capacity to pump the average dry weather flow to the
wastewater plant, although at peak use times it is still discharging some raw sewage.  By the end of the week,
MCUA expects to have one more pump, raising its capacity to 70-75 MGD.  MCUA also estimates that by
11/23 it should have sufficient pump station capacity to eliminate temporary pumps.  On 11/14, EPA will
sample for fecal coliform and dissolved oxygen at locations near the pump station discharge as well as
upstream and downstream of the discharge. 

Edison Pump Station Status:  (no update) The station is designed to pump for 90 MGD and had 5 pumps.  The
station has temporary pumps in place to send 20 MGD to the plant sufficient for all dry weather flow.  During
a wet weather event, under current bypass pumping, this station will not be able to handle all combined
sewage and will overflow several manholes upstream of the station, resulting in discharges to Red Root Creek,
a small tributary to the Raritan River.  By the end of the week, the plan is to have the 30 MGD pump back in
place.    

A Water Assessment Team continued to provide support during the 13 November, 2012 operational period to
prepare for upcoming site work.  The site specific HASP for cleanup was updated to address specific work
tasks, site conditions, and hazards.  EPA attended a meeting with FEMA, MCUA, ERRS Contractor and
county HAZMAT/fire marshal to discuss impacts at MCUA pumping stations.  Discussion included the
proposed replacement of equipment that was used and expended at the Sayreville facility.  EPA also meet with
ERRS Contractor (KEMRON) and MCUA at the Sayreville Pumping Station to discuss specifics of cleanup
activities.  In addition, EPA met with MCUA at their office to discuss logistics and operational details for
cleanup activities at the MCUA facility.

Passaic Valley Sewerage Commission (PVSC) – The design flow is 330 MGD.  Wastewater is moving
through the plant, but receiving primary treatment and some disinfection.  PVSC is discharging chlorinated
wastewater from the site into New York Harbor.  Total suspended solids (TSS) in excess of permitted limits
continue to be discharged into New York Harbor and will dissipate once processes to handle the sludge are put
into place.  Sludge removal remains the biggest issue that must be resolved as soon as possible.  Six primary
clarifiers can work, but they are still having electrical problems, so they are not running yet.  Four of 12
secondary clarifiers are now operating.  PVSC is working to restore additional secondary clarifiers.  Activated
sludge from MCUA will be used to seed the aeration tanks.  One centrifuge from Synagro has arrived, and
Synagro is setting up the site for the mobile centrifuges.  The first mobile centrifuge will be running by 11/14,
and three more should be running by 11/16.  PVSC and Synagro continue to work on odor control.  EPA
monitoring stations for hydrogen sulfide have been set up at perimeter locations north, south, east and west of
the facility, as well as at the Ironbound area and 4 locations off-site.  Oxygen and peroxide will be added to
help reduce hydrogen sulfide emissions.  

Water Highlights Insert: 

South Monmouth Regional Sewage Authority Wastewater Treatment Plant (Wall Township) - On 13
November, 2012, a Waste Water Assessment Team was deployed to the South Monmouth Regional Sewage
Authority Wastewater Treatment Plant in Wall Township to assess the condition of this plant.  There has been
no change in status since previous EPA assessment on 4 November, 2012.  The wastewater treatment plant and
collection system is fully operational.  However some pump stations operate with bypass pumps and



emergency generators, as the facility is pending permanent power restoration.  The facility is planning an
inspection of their ocean outfall pending the appropriate ocean conditions.  The facility is expediting long-term
plans to reconfigure the collection system to improve future storm protection. No immediate EPA assistance is
required at this time.

Township of Middleton Sewage Authority Wastewater Treatment Plant (Belford) - On 13 November, 2012, a
Waste Water Assessment Team was deployed to the Township of Middleton Sewage Authority Wastewater
Treatment Plant in Belford to assess the condition of this plant.  The facility sustained major flood damage
with 6-8 feet of water reported.  There was damage to most electrical equipment and pumps.  Currently,
treatment and collection systems are operational with primary and secondary treatment running without any
bypasses.   No immediate EPA assistance is required.  

Bayshore Regional Sewage Authority Wastewater Treatment Plant (Union Beach) - On 13 November, 2012, a
Waste Water Assessment Team was deployed to the Bayshore Regional Sewage Authority Wastewater
Treatment Plant in Union Beach to assess the condition of this plant.  The plant was previously assessed on 5
November, 2012 and found to be running with bypass to the secondary treatment.  As of today, all primary and
secondary treatment systems are operational.   The facility is working to restore the filter press to resume full
dewatering operations for the sludge.  Stoney Brook Regional will handle the sludge in their incinerator until
Bayshore’s incinerator is repaired.   At this time, the facility is not certain of the integrity of the incinerator. 
They are starting to evaluate the extent of damage. The facility estimates that it may be several months before
the facility can resume on-site incinerator operations.  No immediate EPA assistance is required.       

Mantoloking Pump Station (Mantoloking Borough) - On 13 November, 2012, a Waste Water Assessment
Team was deployed to the Mantoloking Pump Station in Mantoloking Boro to assess the condition of this
station.  The pump station was completely destroyed by direct ocean impact during storm.  This pump station
is owned by Mantoloking Boro and operated by the Brick Township Municipal Utilities Authority.  The
Mantoloking wastewater collection system is inoperable pending a total rebuild of this pump station. 
According to the utility authority, FEMA is currently planning to install a temporary station once the area is
secured and the permanent pump station plans to be rebuilt.  Assistance is being requested by Mantoloking to
assess and repair the remainder of the collection system.  No immediate EPA assistance is required.

Brick Township Municipal Utilities Wastewater Treatment Plant (Brick Township) - On 13 November, 2012, a
Waste Water Assessment Team was deployed to the Brick Township Municipal Utilities Wastewater
Treatment Plant in Brick Township to assess the condition of this plant.  This location also includes a drinking
water treatment facility.  The sewage collection system is operational, with the exception of the barrier island
system (north of Mantoloking).  The majority of the pump stations did sustain flood damage to electrical and
pumps.  Several of the pump stations are running off of bypass pumps as repairs are being made.  Electric
service has been restored to most of the system, however certain stations are still running off of generators. 
They are able to maintain adequate fuel to keep the generators running.  The barrier island system has
sustained major storm damage.  Much of the system has been inundated with sand.  The collection system will
need to be vacuumed out and fully evaluated to determine the extent of damage.  The area served by this
system has been evacuated and is currently w/o electric service.  The drinking water facility did not sustain
any flood damage.  Electric service has been restored, but has not been completely reliable.  As such, they
continue to utilize back-up diesel generators.  Fuel supply is not an issue at this time. The treatment system is
fully operational and meeting all requirements.  The system never lost pressure.  FEMA and USACE have
assisted the facility with obtaining back-up generators.  No immediate EPA assistance is required.

NY Drinking Water Facilities

Summary – The universe of community systems is 191, serving a population of 12 million.  Twenty-six are
currently impacted (the systems have not resumed normal operations as determined by the state).  Fifteen
systems have issued boil water or do not use advisories.  One system has a water outage, serving 80 homes in
Split Rock, Nassau County.  Five systems are on generators; the power source is unknown for the systems that
have boil water or do not use advisories.

NY Wastewater Treatment Plants

Summary – The universe of wastewater treatment plants in the declared area is 83.  Twelve are currently
impacted.  All 12 are operational; 2 are on the grid and 10 are on generators.  According to NYSDEC, 6 are
bypassing or not providing full secondary treatment. 



NY Wastewater Plants of Greatest Concern – The wastewater treatment plants in New York State that are
of greatest concern are Bay Park (Nassau County), Rockaway (Queens County), and Yonkers Joint
Wastewater Treatment Plant (Westchester County).  Ocean Beach (Fire Island, Suffolk County) is also a
concern, but the community is sparsely populated this time of year.  EPA OSCs will assess Bay Park on 11/14
and Rockaway and Yonkers later this week.  According to NYSDEC, two other plants in Westchester
(Yorktown Heights and Port Chester) are not on the grid; once power is restored, the plants will resume
normal operations.     

 

Drinking Water – New Jersey – Current
as of 11/13

Population Served 

Total # Community Water Systems = 612 9,000,000

EPA Assessed (cumulative) = 28 503, 242

Total Currently Impacted* = 33 n/a

 Off Grid: Generator 
= 18

Off Grid: No
Power  = 0  

 Boil Water Advisories = 12    368,761 

 Do Not Use = 0 0

 Water Outage = 2
 

Unknown - Pelican Island & Ortley Beach are summer
vacation communities.

  

Wastewater Treatment Plants –New Jersey–Current as of 11/13 Population Served 

Total # Facilities = 179
 

EPA Assessed (cumulative) = 21 n/a

Total Currently Impacted  = 30 n/a

Operational = 30 n/a

       On Grid = 19 Generator = 11
 

Bypassing or not providing full secondary treatment = 2 n/a

Non-Operational = 0 n/a

       Flooded = 0 Power Loss = 0
 

    

 



Drinking Water – New York – Current as of 11/13 Population Served 

Total # Community Water Systems = 191 12,000,000

EPA Assessed (cumulative) = 40 1, 535, 727

Total Currently Impacted* = 26 n/a

Off Grid: Generator  = 5 Off Grid:  No Power  = 0
 

Boil Water Advisories =  14 6,035

Do Not Use = 1 1,800

Water Outage = 1
 

80 homes-Split Rock, Nassau County

 

Wastewater Treatment Plants – New York State Current as of 11/13 Population Served 

Total # Facilities (Declared Counties) = 83 
 

EPA Assessed (cumulative)      = 12 n/a

Total Currently Impacted  = 12 n/a

Operational = 12 n/a

      On Grid = 2 Generator = 10
 

Bypassing or not providing full secondary treatment = 6 n/a

Non-Operational = 0 n/a

      Flooded = 0 Power Loss = 0
 

 * “Total Currently Impacted” –System has not resumed normal operations as determined by the state.  

  
ADDITIONAL INFORMATION 

WEBSITE:  http://www.epaosc.org/HurricaneSandy

WEBSITE:  

INSTRUCTIONS FOR EPAOSC.NET:

If you do not have a password or have never used the EPAOSC.net website before, you will need to click the

http://www.epaosc.org/HurricaneSandy


login button on the top right of the web page. Once on the login page, you will need to click on REGISTER
HERE, provide the information requested and submit. This submits your request to ERT, and they will
generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after
registering, you should receive an e-mail from ERT SUPPORT providing the information (login and
password). At this point you can then enter the website: www.epaosc.net, click on log in, then enter your
information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be
one of the first ten websites that pop up, if not, you can scroll down to the find the site. Click on Hurricane
Sandy. Once on the site, you can navigate to the documents that will be stored there.

FlexViewer : 

WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/

The EPA Region 2 Common Operating Picture is now available on FlexViewer.  This interactive display is
constant being updated with various information pertaining to assessments, resource locations, EOC locations,
status of remedial/removal sites, water treatment facility locations, and many other.  Individuals located within
the EPA network may view the display and create their own maps, however the COP located in the Situation
Unit adjusts to the needs of the operations.    

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-
6850

EPA Edison REOC                                                                                     732-906-6850

Afterhours Notifications, National Response Center (NRC)                              800-424-8802
Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell                    908-420-4512
Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly                    212-637-4397
Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez       908-420-4484
Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas                215-779-4898

FEMA IMAT (Albany), Michael Solecki, OSC                                                908-420-4501 

NJ EOC (Trenton), Carl Pellegrino, OSC                                                       908- 420-4491
FEMA RRCC(Colts Neck), Steve Touw, OSC                                                908-420-4458
NYC OEM (Brooklyn), Margaret Chong, OSC                                                908-420-4477
UC USCG (Staten Island), Ellen Banner                                                       908-420-4462

REPORTING SCHEDULE
Situation Reports are due out at 2300 hrs at the conclusion of that operational day. 

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSandy. 

7. Situational Reference Materials 
  Situational Reference Materials

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be
found at www.epaosc.org/HurricaneSandy. 

________________
Situation Unit

http://www.epa.gov/geospatial/ermaps/Region2_HurricaneSandy/
http://www.epaosc.org/HurricaneSandy
http://www.epaosc.org/HurricaneSandy


Hurricane Sandy Operations
732-906-6884
Region2_RRC-SituationUnit@epa.gov
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